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CAPITAL PLAN STATUS REPORT 
 

JUNE 2015 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, FY2013-2014, and FY2014-2015  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 
 

 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 3Q FY2015” column. 
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EDUCATION 
126 Projects Totaling $451,040,784 

Cane Ridge High School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Bus Replacement $2,500,000 2,500,000 0 0 0 

2009-10 Crieve Hall Elementary $233,314 233,314 0 0 0 

2009-10 ADA Compliance $3,152,029 3,152,029 0 0 0 

2009-10 Haywood Elementary $147,912 147,912 0 0 0 

2009-10 Madison Middle School $7,626,513 7,626,513 0 0 0 

2009-10 Roof Replacement / 

Repairs

$2,858,569 2,858,569 0 0 0 

2009-10 Maintenance 

Emergencies

$9,171,512 9,171,512 0 0 (12,394)

2009-10 MNPS Technology $15,000,000 15,000,000 0 0 0 

2009-10 Wharton Elementary $2,823,730 2,823,730 0 0 0 

2009-10 MNPS Pearl Cohn Pool 

Renovation

$432,000 432,000 0 0 0 

2009-10 Pre-K Playgrounds $284,492 284,492 0 0 0 

2009-10 MNPS Energy Retrofits - 

FY2010

$15,000,000 15,000,000 0 0 (250,031)

2009-10 Glengarry Elementary 

Renovation

$54,500 54,500 0 0 0 

2009-10 Glenview Elementary 

Renovation

$12,533 12,533 0 0 0 
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Entry Vestibule Security $329,032 329,032 0 0 0 

2009-10 Football Stadium Lighting $550,000 550,000 0 0 0 

2009-10 Douglas - HeadStart 

Facility

$482,180 27,033 0 455,147 0 

2009-10 North HeadStart - 

Kitchen

$2,152,450 20,889 0 2,131,561 0 

2009-10 MNPS Capital 

Contingency

$2,700,862 2,700,862 0 0 (328,035)

2010-11 Bus Replacment $5,000,000 5,000,000 0 0 0 

2010-11 Technology $5,038,362 5,038,362 0 0 0 

2010-11 Cane Ridge Elementary $13,681,260 13,681,260 0 0 12,192 

2010-11 Highland Heights 

Renovation

$10,000,000 9,962,085 0 37,915 2,834 

2010-11 MNPS Misc. 

Construction Projects

$1,280,378 1,263,538 0 16,840 0 

2010-11 Schools - Capital 

Contingency

$2,000,000 2,000,000 0 0 (469,568)

2010-11 QSCB Gateway Elem 

Addition

$3,070,000 3,070,000 0 0 0 

2010-11 QSCB McMurray 

Middle Roof

$555,000 555,000 0 0 0 

2010-11 QSCB M L King HS 

Gym HVAC

$500,000 500,000 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2010-11 QSCB Hume Fogg HS 

Roof

$647,630 647,630 0 0 0 

2010-11 QSCB Hillwood HS 

Gym HVAC

$500,000 500,000 0 0 0 

2010-11 QSCB Hermitage Elem 

Renovation

$4,645,000 4,645,000 0 0 0 

2010-11 QSCB Apollo Middle 

Roof

$700,000 700,000 0 0 0 

2010-11 QSCB Goodlettsville MS 

Roof

$487,740 487,740 0 0 0 

2010-11 QSCB Murrell School 

Roof

$294,500 294,500 0 0 0 

2010-11 QSCB East Lit Gym 

HVAC

$500,000 500,000 0 0 0 

2010-11 QSCB Cole Elem Roof $115,000 115,000 0 0 0 

2010-11 QSCB Cockrill Elem 

Roof

$741,000 741,000 0 0 0 

2010-11 QSCB Lakeview Elem 

Roof

$165,000 165,000 0 0 0 

2010-11 QSCB Haywood Elem 

Roof

$349,098 349,098 0 0 0 

2010-11 QSCB McGavock HS 

Gym HVAC

$832,000 832,000 0 0 0 

2010-11 QSCB Overton HS Gym 

HVAC

$500,000 500,000 0 0 0 

2010-11 QSCB Pennington Elem 

Roof

$372,000 372,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2010-11 QSCB Percy Priest 

Elem HVAC

$86,250 86,250 0 0 0 

2010-11 QSCB Old Brick Church 

MS Roof

$142,224 142,224 0 0 0 

2010-11 QSCB Antioch HS Roof $1,405,000 1,405,000 0 0 0 

2010-11 QSCB Dupont Hadley 

MS HVAC

$138,000 138,000 0 0 0 

2010-11 QSCB Gateway Elem 

Renovation

$2,433,000 2,433,000 0 0 0 

2010-11 QSCB Litton Middle 

Addition

$1,976,000 1,976,000 0 0 0 

2010-11 QSCB Stratford HS 

Roof

$892,065 892,065 0 0 0 

2010-11 QSCB Wright Middle 

Roof

$233,200 233,200 0 0 0 

2010-11 QSCB McGavock HS 

Roof

$2,421,000 2,421,000 0 0 0 

2010-11 QSCB Chadwell Elem 

Renovation

$4,476,000 4,476,000 0 0 0 

2010-11 QSCB J T Moore 

Middle HVAC

$201,250 201,250 0 0 0 

2010-11 QSCB Litton Middle 

Renovation

$5,896,000 5,896,000 0 0 0 

2012-13 Norman Binkley 

Renovation

$7,405,000 7,105,226 0 299,774 (209,364)

2012-13 MNPS Bus / Vehicle 

Replacement

$10,000,000 10,000,000 0 0 0 
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EDUCATION (continued) 
 

West End Middle School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2012-13 Joelton Middle School 

Renovation

$8,372,174 8,314,161 0 58,013 74,149 

2012-13 MNPS Miscellaneous 

Construction Projects

$4,117,314 3,938,514 0 178,800 (531,391)

2012-13 MNPS Miscellaneous 

Maintenance Projects

$3,000,000 3,000,000 0 0 0 

2012-13 Stratford High School 

Renovation

$20,100,000 14,306,071 0 5,793,929 4,344,375 

2012-13 MNPS Technology 

Improvements

$7,625,645 7,625,645 0 0 0 

2012-13 Antioch Middle 

Renovation

$11,000,000 10,593,240 0 406,760 79,679 

2012-13 Rose Park Middle 

School Renovation

$8,500,000 8,231,434 0 268,566 (120,820)

2012-13 Hume Fogg Gym 

Addition and Land 

Purchase

$8,188,567 7,968,661 0 219,906 2,975,872 

2012-13 Antioch Land for New 

Elementary and Middle 

School

$1,012,367 1,012,367 0 0 0 

2012-13 A Z Kelley Elementary 

Renovation

$2,475,366 2,475,366 0 0 0 

2012-13 Julia Green Elementary 

Land Purchase / 

Expansion

$1,002,298 1,002,298 0 0 0 

2012-13 Henry Oliver Middle 

School Renovation

$3,700,000 3,301,894 0 398,106 0 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2012-13 John Early Middle 

School Renovation

$3,324,259 1,681,639 0 1,642,620 890,044 

2012-13 MNPS FY13 Capital 

Contingency

$177,009 177,009 0 0 0 

2013-14 Bus Replacements - 

Mandatory

$3,000,000 3,000,000 0 0 0 

2013-14 Goodlettsville Middle 

School -Replacement

$19,341,577 5,962,983 0 13,378,594 3,966,636 

2013-14 Roof Repairs and 

Replacements

$3,000,000 2,927,394 0 72,606 (507,046)

2013-14 Technology 

Improvements

$7,374,355 7,318,529 0 55,826 73,665 

2013-14 Granbery Elementary - 

12 Classroom Addition

$3,079,000 2,712,300 0 366,700 17,097 

2013-14 Maxwell Elementary - 

12 Classroom Addition

$3,079,000 2,378,999 0 700,001 438,681 

2013-14 Shayne Elementary - 12 

Classroom Addition

$3,079,000 2,484,116 0 594,884 741,806 

2013-14 ADA Compliance / 

Accommodations

$1,000,000 998,680 0 1,320 10,127 

2013-14 Antioch Cluster - New 

Elementary School

$16,899,000 13,639,777 0 3,259,223 8,616,978 

2013-14 Julia Green Elementary - 

Site Improvements

$288,914 288,914 0 0 (7,000)

2013-14 Madison Middle School - 

12 Classroom Addition

$3,105,000 2,351,679 0 753,321 357,848 

2013-14 McGavock High School - 

Fire Safety 

Improvements

$513,678 513,678 0 0 4,044 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2013-14 Waverly-Belmont 

Elementary - 

Addition/Renovation

$10,153,151 8,973,062 0 1,180,089 5,395,323 

2013-14 Asbestos Environment 

Abatement

$1,000,000 939,451 0 60,549 385,546 

2013-14 Asphalt Paving $1,000,000 1,000,000 0 0 97,890 

2013-14 Maintenance / Furniture  

Allocation

$34,199 34,199 0 0 0 

2013-14 Casework Furniture Lab 

Upgrades

$1,734,156 986,143 0 748,013 52,167 

2013-14 Emergency Maintenance 

Projects

$596,722 538,507 0 58,215 55,286 

2013-14 Emergency Maintenance 

- Entry Vestibules

$2,824,548 2,373,268 0 451,280 152,883 

2013-14 HVAC Upgrades and 

Replacements

$4,673,278 4,654,686 0 18,592 107,669 

2013-14 Plumbing Repairs and 

Boiler Upgrades

$2,500,296 2,490,141 0 10,155 (9,859)

2013-14 Security Upgrades $4,752,924 4,607,320 0 145,604 182,456 

2013-14 Stadium Lighting 

Upgrades

$339,000 431 0 338,569 0 

2013-14 HS & MS Stadium 

Upgrades

$300,000 94,163 0 205,837 23,248 

2013-14 MS Athletic Fields $300,000 15,908 0 284,092 0 
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EDUCATION (continued) 

 

 

Cane Ridge Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2013-14 MS Track Upgrades $61,000 0 0 61,000 0 

2013-14 HS Track Upgrades $812,602 401,377 0 411,225 15,315 

2013-14 MNPS Capital 

Contingency Funds

$255,200 255,200 0 0 255,200 

2013-14 MNPS Percent for the 

Arts Contingency

$455,800 0 0 455,800 0 

2013-14 MNPS Omnibus 

Projects

$3,702,800 3,702,800 0 0 0 

2014-15 MNPS Bordeaux 

Demolition / Pre-K

$990,000 105,055 0 884,945 67,306 

2014-15 MNPS Bus / Vehicle 

Replacements

$10,000,000 9,819,368 0 180,632 224,010 

2014-15 MNPS Hume-Fogg HS 

Renovation

$23,000,000 915,962 0 22,084,038 678,935 

2014-15 MNPS Roof 

Replacements

$1,731,381 609,146 0 1,122,235 36,161 

2014-15 MNPS Building / 

Equipment Upgrades

$268,619 69,409 0 199,210 8,708 

2014-15 MNPS Technology $15,064,712 13,433,132 0 1,631,580 3,113,353 

2014-15 MNPS Tusculum Elem 

Renovation

$17,300,000 287,495 0 17,012,505 40,177 

2014-15 MNPS ADA 

Compliance 

Maintenance / Upgrades

$800,000 281,522 0 518,478 30,684 
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EDUCATION (continued) 

 

 

Glencliff Elementary School 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2014-15 MNPS Glencliff Elem 

Addition

$3,700,000 217,520 0 3,482,480 142,358 

2014-15 MNPS Glenview Elem 

Addition

$4,200,000 123,709 0 4,076,291 112,345 

2014-15 MNPS Ruby Major 

Elem Addition

$3,500,000 151,314 0 3,348,686 78,585 

2014-15 MNPS Overton Cluster 

Elem

$16,610,000 4,338,955 0 12,271,045 144,228 

2014-15 MNPS Asbestos / 

Environmental Upgrades

$600,000 62,997 0 537,003 62,997 

2014-15 MNPS Caseworks / 

Furniture / Lab 

Upgrades

$800,000 0 0 800,000 0 

2014-15 MNPS Emergency 

Maint / Entry Vestibules

$1,200,000 340,404 0 859,596 170,123 

2014-15 MNPS Music Makes Us $420,000 163,917 0 256,083 140,618 

2014-15 MNPS Cane Ridge Elem 

Land

$650,000 0 0 650,000 0 

2014-15 MNPS MLK Magnet 

Addition

$6,900,000 647,776 0 6,252,224 587,655 

2014-15 MNPS Pre-K Casa 

Azafran

$694,108 670,693 0 23,415 0 

2014-15 MNPS Maintenance - 

Steam Boiler 

Replacements

$1,000,000 305,080 0 694,920 250,296 
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EDUCATION (continued) 

 

 

I T Creswell Middle Prep School 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2014-15 MNPS Maintenance - 

HVAC Chillers Controls

$500,000 290,380 0 209,620 93,401 

2014-15 MNPS Maintenance - 

Steam Water Sewer

$1,500,000 998,077 0 501,923 376,000 

2014-15 MNPS Maintenance - 

Elevator Electronic

$300,000 148,049 0 151,951 148,049 

2014-15 MNPS Maintenance - 

Asphalt Paving

$400,000 175,539 0 224,461 51,370 

2014-15 MNPS Security 

Upgrades

$480,000 243,109 0 236,891 (9,850)

2014-15 ADM MNPS FY15 

Capital Contingency

$1,391,180 0 0 1,391,180 0 

Summary for EDUCATION (126 Projects)

TOTALS $451,040,784 $335,919,960 $0 $115,120,824 $33,431,011
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PUBLIC SAFETY  
64 Projects Totaling $292,353,067

Fire Station 9 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Fire Dept - Master Plan 

Renovation

$10,782,441 10,782,441 0 0 0 

2009-10 AFIS Project with JIS $36,932 0 0 36,932 0 

2009-10 Bridges - GSD $5,372,310 5,372,310 0 0 0 

2009-10 Bridges - USD $797,804 797,804 0 0 0 

2009-10 East Clinic - Mechanical 

HVAC

$139,787 125,886 0 13,901 0 

2009-10 Training Academy 

Facility List

$698,000 73,358 0 624,642 0 

2009-10 Crime Lab - Police $509,575 509,575 0 0 0 

2009-10 Star and Rev Cycle 

Software - General 

Hospital

$284,479 284,479 0 0 0 

2009-10 Major Maintenance for 

Facilities

$703,656 681,381 0 22,275 4,655 

2009-10 SWAT Bomb Fleet 

Storage

$343,800 24,443 0 319,357 1,452 

2009-10 Crime Lab - 

Construction / Equipping

$12,487,700 12,455,037 0 32,663 0 

2009-10 Stormwater / Drainage - 

USD Closeout

$177,159 177,159 0 0 0 

2009-10 Stormwater / Drainage 

Projects - Closeout

$328,560 253,590 0 74,970 0 
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PUBLIC SAFETY (Continued) 
 

East Police Precinct 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Planning - Additional 

Police Precincts

$500,000 500,000 0 0 0 

2009-10 Traffic Violation 

Management System

$1,970,791 1,563,789 0 407,002 398,746 

2009-10 E-911 Temporary 

Training Facility

$548,642 548,642 0 0 0 

2009-10 Fire Station 35 - 

Renovation

$2,000,000 2,000,000 0 0 0 

2009-10 Fire Training Tower $700,000 0 0 700,000 0 

2009-10 Fire - Equipment USD $118,400 91,386 0 27,014 0 

2009-10 A A Birch Closeout $1,358,477 787,201 0 571,276 53,914 

2009-10 Criminal Justice Center 

Renovation

$1,594,468 1,586,643 0 7,825 0 

2009-10 Storm Sirens $213,162 92,549 0 120,613 0 

2009-10 OJIES System $532,957 484,855 0 48,102 0 

2009-10 Records Management 

Software

$1,489,164 1,175,254 0 313,910 39,960 

2009-10 Police Facility 

Renovations

$175,380 175,380 0 0 0 

2009-10 CJC Inmate Shower 

Renovation

$478,126 372,635 0 105,491 36,050 

2009-10 West Precinct - 

Planning, Land, Design

$1,696,718 1,696,718 0 0 0 
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PUBLIC SAFETY (Continued) 
 

West Precinct – 5500 Charlotte Pike 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 West Precinct - 

Construction

$11,252,500 11,157,610 0 94,890 759 

2010-11 Bridges - GSD $4,000,000 3,999,936 0 64 (651)

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

$500,000 0 0 500,000 0 

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - USD

$500,000 0 0 500,000 0 

2010-11 Fire Dept Master Plan $7,500,000 7,483,599 0 16,401 0 

2010-11 Metro Northeast $16,000,000 15,996,243 0 3,757 (524,010)

2010-11 Radio Infrastructure 

Improvements and 

Equipment

$22,700,000 22,547,869 0 152,131 0 

2010-11 Public Works - Flood 

Capital

$900,000 826,526 0 73,474 0 

2010-11 Water - Waterford Flood 

Capital

$600,000 412,580 0 187,420 0 

2010-11 Flood-Related Projects $3,550,000 3,550,000 0 0 14,000 

2010-11 FIN Flood Related 

Projects

$500,000 0 0 500,000 0 

2010-11 South Precinct - Land 

and Construction

$6,748,200 6,748,200 0 0 0 
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PUBLIC SAFETY (Continued) 
 

Stormwater Runoff 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2013-14 Various Stormwater 

Projects County-Wide

$50,000,000 21,493,556 0 28,506,444 5,418,786 

2012-13 Bridges - Repair / 

Replace GSD

$4,750,000 4,129,394 0 620,606 296,392 

2012-13 Upgrade Weather 

Warning System

$2,000,000 1,997,505 0 2,495 0 

2012-13 Fire Dept - Master Plan 

Implementation

$12,000,000 12,000,000 0 0 0 

2012-13 IT Upgrades $2,000,000 1,988,253 0 11,747 15,145 

2012-13 DNA / Crime Lab - 

Construction

$4,000,000 4,000,000 0 0 0 

2012-13 DNA / Crime Lab 

Equipment

$4,000,000 3,534,814 0 465,186 (10,315)

2013-14 Bridge Repair and 

Replacement - GSD 

2014

$18,000,000 81,366 0 17,918,634 9,650 

2013-14 Fire Department Master 

Plan

$10,000,000 5,346,305 0 4,653,695 3,765,394 

2013-14 Lentz Health Center $30,000,000 29,490,800 0 509,200 0 

2013-14 ITS Midtown Hills Prec - 

Tech

$602,945 416,699 0 186,246 107,158 

2013-14 ITS Lentz - Tech $137,000 122,816 0 14,184 0 

2013-14 Initial Planning for New 

ECC

$500,000 138,821 0 361,179 21,056 
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PUBLIC SAFETY (Continued) 
 

28th to 31
st

 Connector

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2014-15 PW Bridges GSD $6,000,000 1,230,938 0 4,769,062 1,230,938 

2013-14 Central Police Precinct - 

Relocate

$4,000,000 3,988,338 0 11,662 0 

2013-14 Central Police Precinct - 

IT and Security

$523,000 314,505 0 208,495 0 

2013-14 STAR System Upgrade - 

Hospital Authority

$2,300,000 2,300,000 0 0 0 

2013-14 Bridge Planning $200,000 185,175 0 14,825 0 

2014-15 GHO Medical 

Equipment

$1,800,000 1,440,787 0 359,213 1,440,787 

2014-15 FIR Master Plan 

Implementation

$9,842,000 1,418,002 0 8,423,998 593,422 

2014-15 GHO IT System 

Replace / McKesson

$1,200,000 1,199,808 0 192 629,261 

2014-15 FIR Major Equipment / 

Mini Pumper

$2,000,000 0 0 2,000,000 0 

2014-15 GSR Police / Fire 

Training Academy

$1,000,000 0 0 1,000,000 0 

2014-15 GSR Judicial Campus 

Master Plan

$1,500,000 1,342,854 0 157,146 6,633 

2014-15 POL Murfreesboro Rd 

Project

$3,208,934 3,208,934 0 0 0 

Summary for PUBLIC SAFETY (64 Projects)

TOTALS $292,353,067 $216,704,748 $0 $75,648,319 $13,549,182
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ECONOMIC DEVELOPMENT  
29 Projects Totaling $107,787,983   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Riverfront 

Redevelopment - 

MDHA

$7,950,000 7,950,000 0 0 0 

2009-10 Riverfront 

Redevelopment - Phase 

II - MDHA

$15,597,347 15,597,347 0 0 0 

2009-10 Riverfront - Phase 2 

USD

$6,402,653 4,683,450 0 1,719,203 578,583 

2009-10 PW First Avenue / 

Riverfront - GSD

$60,646 60,646 0 0 60,646 

2009-10 PW First Avenue / 

Riverfront - USD

$1,475,353 1,475,353 0 0 1,475,353 

2009-10 Frist Center - 2005-06 

Capital Allocation

$106,073 106,073 0 0 0 

2009-10 Frist Center - 2009 

Capital Allocation

$141,000 130,611 0 10,389 0 

2009-10 Farmer's Market 

Renovation and Repairs

$43,668 77,083 0 (33,415) 0 

2014-15 GSR Farmers Market 

Upgrade

$500,000 39,792 0 460,208 19,581 

2009-10 Municipal Auditorium - 

Life Safety Projects

$3,083 0 0 3,083 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

 

 
 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Convention Center - 

Misc. Omnibus Projects

$1,346,982 0 0 1,346,982 0 

2009-10 DES Customer 

Connections and Repairs

$2,410,000 1,047,758 0 1,362,242 0 

2009-10 DES Miscellaneous 

System Projects

$2,919,390 2,549,668 0 369,722 9,438 

2010-11 DES Customer 

Connections

$8,500,000 6,492,507 0 2,007,493 74,888 

2009-10 Children's Theatre 

Renovation

$482,400 482,400 0 0 0 

2009-10 African American 

Museum - Capital 

Allocation

$8,987,947 761,490 0 8,226,457 224,643 

2009-10 Adventure Science 

Center - Capital 

Allocation

$4,253 4,253 0 0 0 

2009-10 Nashville Zoo - Capital 

Allocation

$1,000,000 1,000,000 0 0 0 

2013-14 Nashville Zoo - 

Infrastructure 

Improvements

$5,000,000 5,000,000 0 0 2,555,708 

2014-15 PAR Nashville Zoo $10,000,000 274,726 0 9,725,274 274,726 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Bridgestone Arena 

 

 

 
 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Bridgestone Arena - 

Roofing and Signage 

Projects

$175,867 13,995 0 161,872 0 

2013-14 Bridgestone Arena 

Improvements

$7,000,000 6,188,580 0 811,420 59,540 

2009-10 28th - 31st Avenue 

Connector

$500,000 499,918 0 82 0 

2010-11 28th / 31st Avenue 

Connector

$15,120,000 14,981,914 0 138,086 10,210 

2009-10 Gulch Arts Center 

Redevelopment - 

MDHA

$1,008,708 1,008,708 0 0 0 

2010-11 North Nashville 

Infrastructure

$3,680,000 3,680,000 0 0 48,552 

2012-13 GSR Infrastructure $472,613 472,613 0 0 472,613 

2014-15 ITS North Nashville 

Infrastructure

$1,900,000 1,900,000 0 0 0 

2012-13 KIVA System Upgrades $5,000,000 2,265,586 0 2,734,414 1,223,426 

Summary for ECONOMIC DEVELOPMENT (29 Projects)

TOTALS $107,787,983 $78,744,471 $0 $29,043,512 $7,087,907
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LIVABILITY 

138 Projects Totaling $564,362,058 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Arts - 1% for the Arts 

Account

$8,196,250 4,561,084 0 3,635,166 503,553 

2009-10 Bikeways - USD $889,977 875,756 0 14,221 25,331 

2009-10 Downtown Greenway 

Improvements

$379,327 379,327 0 0 0 

2009-10 Goodlettsville Library $5,242,880 5,242,874 0 6 0 

2009-10 Harpeth Greenway 

Improvements

$600,702 600,024 0 678 (475,975)

2009-10 Harpeth Soccer Fields $85,000 85,000 0 0 0 

2009-10 Joelton Parks $500,000 500,000 0 0 0 

2009-10 McCabe Community 

Center

$4,100,000 4,099,565 0 435 0 

2009-10 Mill Creek Greenway 

Improvements

$449,000 446,622 0 2,378 (8,682)

2009-10 MTA - Building 

Improvements

$3,170,000 3,170,000 0 0 0 

2009-10 MTA - Bus 

Replacement

$10,100,000 10,100,000 0 0 0 

2009-10 MTA - Buses, Vans, 

Equipment

$4,400,000 4,400,000 0 0 0 

2009-10 MTA - Paratransit 

Vehicles

$2,600,000 2,600,000 0 0 0 

2009-10 MTA - Prior Capital 

Allocations

$1,037,726 1,037,726 0 0 0 
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LIVABILITY (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Opry Mills Greenway 

Improvements

$250,000 250,000 0 0 0 

2009-10 MTA - Rapid Transit 

Infrastructure

$3,500,000 3,075,154 0 424,846 (233,709)

2009-10 Open Space for 

Greenways

$125,000 125,000 0 0 0 

2009-10 Park Land Acquisition - 

Antioch

$650,000 400,302 0 249,698 (255,297)

2009-10 Park Land Acquisition - 

Heartland / Mill Creek

$253,000 252,990 0 10 0 

2009-10 Park Land Acquisition - 

Warner

$1,500,000 1,500,000 0 0 0 

2009-10 Parks - General Park 

Improvements

$151,000 151,000 0 0 (15,900)

2009-10 Paving - GSD $9,645,038 9,645,038 0 0 (6,780)

2009-10 Paving - USD $1,230,469 1,214,227 0 16,242 0 

2009-10 Richland Greenway 

Improvements

$527,000 527,000 0 0 0 

2009-10 Roadway Projects - 

GSD

$5,694,972 5,708,971 0 (13,999) (247,093)

2009-10 Roadway Projects - 

USD

$7,226,761 7,226,761 0 0 (1,468,870)

2009-10 Sidewalks - GSD $2,976,945 2,964,250 0 12,695 0 

2009-10 Sidewalks - USD $2,277,325 2,249,354 0 27,971 15,251 
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LIVABILITY (Continued) 
 

Parthenon – Centennial Park 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2010-11 Centennial Park Master 

Plan

$500,000 487,069 0 12,931 5,113 

2009-10 Southeast Community 

Center - Planning

$500,000 500,000 0 0 (1,236)

2009-10 Traffic - GSD $1,096,185 1,094,871 0 1,314 0 

2009-10 Traffic - USD $681,213 677,077 0 4,136 0 

2009-10 Voter Registration 

Systems

$42,386 42,375 0 11 0 

2009-10 Warner Youth Sports 

Fields

$400,000 400,000 0 0 0 

2010-11 Bellevue Library - 

Planning / Land 

Acquisition

$1,164,000 1,070,148 0 93,852 52,075 

2010-11 Bikeways - GSD $2,500,000 2,265,424 0 234,576 58,680 

2010-11 Bikeways - USD $500,000 499,978 0 22 0 

2010-11 Fairgrounds Park $2,000,000 2,000,000 0 0 0 

2010-11 Greenway Projects $3,250,000 2,474,954 0 775,046 18,813 

2010-11 Hickory Hollow Project $18,000,000 17,997,991 0 2,009 20,510 

2010-11 Joelton Park 

Improvements

$250,000 250,000 0 0 0 
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LIVABILITY (Continued) 
 

Deaderick Streetscape Improvement Project 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2010-11 Sidewalks - USD $5,000,000 4,868,298 0 131,702 25,039 

2010-11 Sidewalks - GSD $7,500,000 7,278,542 0 221,458 66,405 

2010-11 Music City Circuit Buses 

- New / Replace

$3,500,000 2,615,702 0 884,298 924,666 

2010-11 Open Space Plan 

Implementation

$5,000,000 4,993,703 0 6,297 (125,040)

2010-11 PAR North Nashville 

Greenway

$1,601,800 1,601,800 0 0 1,601,800 

2010-11 Paratransit Replacement 

Vehicles

$1,200,000 1,200,000 0 0 0 

2010-11 Paving / Resurfacing - 

GSD

$5,000,000 4,897,222 0 102,778 20,559 

2010-11 Paving / Resurfacing - 

GSD

$7,000,000 6,948,989 0 51,011 3,607 

2010-11 Rapid Transit Route 

Analysis

$800,000 504,532 0 295,468 4,750 

2010-11 Replacement Buses $6,950,000 6,949,082 0 918 14,549 

2010-11 RTA Grant Match $250,000 238,644 0 11,356 0 

2010-11 Sevier Park Community 

Center

$4,000,000 3,998,167 0 1,833 0 

2010-11 Shelby Park Master Plan $1,000,000 993,959 0 6,041 0 

2010-11 Sportsplex Renovations $2,000,000 1,994,601 0 5,399 1,179 
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LIVABILITY (Continued) 
 

Bellevue Library 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2012-13 Bellevue Library - 

Construction and 

Equipping

$9,500,000 8,570,666 0 929,334 201,439 

2010-11 Traffic Signals - USD $1,500,000 1,482,794 0 17,206 0 

2010-11 Traffic Signals -GSD $2,500,000 2,285,958 0 214,042 (1,914)

2010-11 Two Rivers Mansion 

Renovation

$750,000 750,000 0 0 0 

2010-11 Vehicle Prep and 

Logistics

$1,550,000 1,550,000 0 0 0 

2010-11 Warner Park Project 

Match

$315,000 308,658 0 6,342 (2,499)

2012-13 Archive Renovation - 

Main Library

$1,940,000 1,933,159 0 6,841 195,370 

2012-13 Archives Planning $500,000 500,000 0 0 0 

2012-13 Bikeways - GSD $3,000,000 492,237 0 2,507,763 116,087 

2012-13 Centennial Park - 

Master Plan

$2,000,000 1,993,555 0 6,445 143,759 

2012-13 Centennial Sportplex - 

Renovation

$1,326,583 1,039,294 0 287,289 (134,512)

2012-13 Corridor Redevelopment - 

GSD

$7,500,000 5,488,744 0 2,011,256 1,777,356 

2012-13 Deferred Maintenance - 

All Parks

$5,757,551 5,140,570 0 616,981 8,296 
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LIVABILITY (Continued) 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

MTA’s Music City Circuit Program Buses 

 

 
 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2012-13 Fixed Route Buses - 

New / Replace

$18,000,000 18,000,000 0 0 0 

2012-13 Dog Parks - Design / 

Construction

$1,000,000 557,387 0 442,613 0 

2012-13 Fort Nashborough - 

Renovation

$1,000,000 448,932 0 551,068 119,709 

2012-13 Grant Matches - MTA $4,292,000 4,292,000 0 0 206,868 

2012-13 Grant Matches - Special 

Projects - MTA

$3,158,000 2,409,140 0 748,860 68,720 

2012-13 Greenway Projects $3,915,866 3,501,052 0 414,814 35,691 

2012-13 ITS Library Archives $105,792 79,427 0 26,365 17,079 

2012-13 Mountain Bike Park - 

Design / Construction

$1,000,000 969,087 0 30,913 0 

2012-13 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

$4,800,000 2,943,848 0 1,856,152 561,211 

2012-13 Open Space / Riverfront 

Development

$15,000,000 10,498,499 0 4,501,501 (4,174,557)

2012-13 PAR North Nashville 

Greenway

$2,013,655 2,013,655 0 0 2,013,655 

2012-13 Paratransit Buses - New 

/ Replace

$3,360,000 3,144,299 0 215,701 98,046 

2012-13 Paving / Resurfacing - 

GSD Roads

$20,000,000 19,482,292 0 517,708 (624,327)
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LIVABILITY (Continued) 
 

MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2012-13 RTA - Property 

Improvements

$50,000 36,257 0 13,743 16,774 

2012-13 RTA Grant Matches $500,000 500,000 0 0 0 

2012-13 Road Projects - GSD $10,000,000 8,433,031 0 1,566,969 1,277,465 

2012-13 Shelby Park - Master 

Plan

$2,500,000 2,444,880 0 55,120 0 

2012-13 Sidewalks - GSD $12,000,000 6,517,698 0 5,482,302 (65,137)

2012-13 Signalization - GSD $4,750,000 4,054,613 0 695,387 (167,908)

2012-13 Two Rivers Mansion - 

Renovation

$500,000 500,000 0 0 0 

2013-14 AMP - Bus Rapid 

Transit Project

$7,500,000 1,891,096 0 5,608,904 224,604 

2013-14 Bikeways - GSD 2014 $2,000,000 602,827 0 1,397,173 573,363 

2013-14 Centennial Park Master 

Plan

$1,500,000 1,044,508 0 455,492 (347,659)

2013-14 Centennial Sportsplex $1,000,000 1,000,000 0 0 0 

2013-14 Deferred Maintenance / 

Small Park Creation

$8,000,000 6,526,424 0 1,473,576 1,976,994 

2013-14 ITS SE Library Center - 

Tech

$316,055 252,244 0 63,811 64,858 
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LIVABILITY (Continued) 
 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2013-14 Signalization Projects - 

GSD 2014

$2,000,000 1,945,851 0 54,149 134,106 

2013-14 Library - Miscellaneous 

Maintenance Projects

$4,000,000 3,660,762 0 339,238 743,209 

2013-14 Limitless Library - 

Middle Schools Project

$1,000,000 1,000,000 0 0 8,559 

2013-14 MTA - Replacement of 

12 Buses

$10,000,000 10,000,000 0 0 0 

2013-14 MTA - Replacement of 

Paratransit Vehicles

$2,000,000 1,886,643 0 113,357 0 

2013-14 MTA Building 

Renovation and Repairs

$1,500,000 1,248,070 0 251,930 6,369 

2013-14 MTA Grant Match - 

RTA Projects 2013

$750,000 526,058 0 223,942 135,392 

2013-14 MTA Grant Match - 

RTA Projects 2014

$1,250,000 0 0 1,250,000 0 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

$250,000 250,000 0 0 250,000 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

$2,250,000 2,163,125 0 86,875 1,261,962 

2013-14 North Nashville 

Greenway

$5,600,000 5,600,000 0 0 1,945,790 

2013-14 One Stop Permit Center $3,000,000 2,518,916 0 481,084 36,551 
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LIVABILITY (Continued) 
 

 
Intersection / Sidewalk Re-Construction – 21

st
 Avenue 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2013-14 Sidewalks - GSD 2014 $8,000,000 7,447,978 0 552,022 138,862 

2013-14 Open Space / Riverfront 

Development

$5,000,000 4,797,595 0 202,405 (199,075)

2013-14 Open Space Acquisitions 

and Riverfront 

Development

$24,500,000 24,496,410 0 3,590 16,980,381 

2013-14 Parks - Greenway 

Projects

$3,000,000 1,502,306 0 1,497,694 139,788 

2013-14 Paving / Maintenance $2,500,000 1,760,145 0 739,855 28,999 

2013-14 Paving / Road Projects $5,000,000 4,958,644 0 41,356 0 

2013-14 Paving and Resurfacing 

Projects -  GSD 2014

$20,000,000 17,342,582 0 2,657,418 3,674,008 

2013-14 Public WiFi for Public 

Spaces

$417,600 24,742 0 392,858 7,912 

2013-14 Road Projects - GSD 

2014

$25,000,000 9,530,611 0 15,469,389 910,020 

2013-14 Shelby Park Master Plan $1,500,000 174,966 0 1,325,034 2,850 

2013-14 Sidewalks $2,500,000 2,328,779 0 171,221 57,825 

2013-14 Vehicle Location System 

(AVL)

$1,500,000 1,500,000 0 0 369,046 

2014-15 LIB Limitless Library 

Upgrades

$1,000,000 313,417 0 686,583 293,114 
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LIVABILITY (Continued) 
 

 
Cumberland Park – Riverfront

 

 
 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2014-15 PAR Open Space $2,000,000 1,350,613 0 649,387 606,874 

2014-15 LIB Miscellaneous 

Maintenance

$4,000,000 276,861 0 3,723,139 276,036 

2014-15 MTA BRT Lite 

Infrastructure

$3,000,000 0 0 3,000,000 0 

2014-15 MTA Building 

Renovations

$2,000,000 4,327 0 1,995,673 4,327 

2014-15 MTA Bus Shelters $1,000,000 208,202 0 791,798 0 

2014-15 MTA Grant Match $3,350,000 0 0 3,350,000 0 

2014-15 MTA Replacement 

Buses / Vehicles

$8,300,000 760,897 0 7,539,103 10,000 

2014-15 MTA RTA Grant Match $350,000 0 0 350,000 0 

2014-15 PAR Centennial Park 

Master Plan

$4,000,000 2,389,138 0 1,610,862 2,363,298 

2014-15 PAR Deferred 

Maintenance

$8,000,000 3,652,429 0 4,347,571 883,371 

2014-15 PAR Greenway Projects $3,000,000 2,084,374 0 915,626 302,177 

2014-15 PAR Madison / SE 

Community Ctr

$1,000,000 273,059 0 726,941 107,043 
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LIVABILITY (Continued) 
 

 
Nashville Public Library – Main Branch

 

 

 
 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2014-15 PAR Master Plan 

Update

$500,000 0 0 500,000 0 

2014-15 PAR Stones River / 

Ravenwood

$2,500,000 13,609 0 2,486,391 13,609 

2014-15 PAR Warner Park 

Master Plan

$5,000,000 219,821 0 4,780,179 146,435 

2014-15 PW Paving Resurfacing 

GSD

$30,000,000 2,981,740 0 27,018,260 2,721,530 

2014-15 PW Sidewalks GSD $17,000,000 5,021,405 0 11,978,595 4,050,198 

2014-15 PW South Nashville 

Convenience Ctr

$2,000,000 743,695 0 1,256,305 627,345 

2014-15 PW Traffic / Signal 

Controls GSD

$8,000,000 2,129,887 0 5,870,113 730,349 

Summary for LIVABILITY (138 Projects)

TOTALS $564,362,058 $414,997,641 $0 $149,364,417 $44,470,389
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ALL OTHER 

71 Projects Totaling $144,359,514 

Metropolitan Government of Nashville Historic Court House 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Historic Courthouse 

Closeout

$248,647 227,321 0 21,326 1,300 

2009-10 Information Systems - 

Public Works

$1,467,229 733,291 0 733,938 500 

2009-10 Technical Equipment $2,267 0 0 2,267 0 

2009-10 Fleet Management 

Systems

$161,826 161,826 0 0 0 

2009-10 Exchange / Directory 

Service

$917,749 917,749 0 0 0 

2009-10 ADA Compliance 

Projects

$1,292,488 1,077,064 0 215,424 0 

2009-10 Roofing Projects - Metro-

wide

$2,289,775 2,289,775 0 0 0 

2009-10 Relocation Costs $1,970 1,560 0 410 0 

2009-10 Cemetery Property - 

Bordeaux

$100,000 0 0 100,000 0 

2009-10 Network Info Security $854,716 814,095 0 40,621 0 

2009-10 Capital Contingency -

GSD

$521,343 169,187 0 352,156 0 

2009-10 Capital Contingency - 

USD

$322,115 0 0 322,115 0 

2009-10 Enterprise Financial 

Systems

$2,755,881 2,755,881 0 0 0 
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ALL OTHER (Continued)  
 

Justice A. A. Birch Building 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 E-Budget System $179,666 86,685 0 92,981 34,344 

2009-10 E-Procurement System $408,373 408,373 0 0 0 

2009-10 Fulton Campus - 

Infrastructure, 

Construction, Closeout

$25,553,119 25,521,838 0 31,281 0 

2009-10 Fulton Campus - 

Additional Infrastructure 

Funds

$1,050,000 907,274 0 142,726 0 

2009-10 City Hall Closeout $9,510 7,593 0 1,917 744 

2009-10 Energy Retrofit Projects $1,924,565 1,920,144 0 4,421 0 

2009-10 Trial Lawyers Building $50,000 0 0 50,000 0 

2009-10 Metro Southeast $773,893 749,423 0 24,470 50,312 

2009-10 Nashville City Cemetery 

Restoration

$255,407 255,302 0 105 0 

2009-10 Construction Projects $4,597,300 4,597,300 0 0 7,043 

2009-10 Disaster Recovery Back-

up Site

$860,000 841,450 0 18,550 6,595 

2009-10 Enterprise Services $1,008,367 1,008,367 0 0 0 
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ALL OTHER (Continued)  
 

Shelby Street Bridge Walkway 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2009-10 Howard Office Building 

Data Center

$4,820,760 4,817,229 0 3,531 7,955 

2009-10 Network Replacement $299,353 299,353 0 0 24 

2009-10 Platform Hardware 

Upgrades

$121,636 121,636 0 0 0 

2009-10 PBX System $140,915 140,915 0 0 3,206 

2009-10 Enterprise Info Systems $318,826 301,995 0 16,831 0 

2010-11 Misc. Building 

Improvments

$4,750,000 4,750,000 0 0 49 

2010-11 Clifford Allen Bldg 

Renovation

$2,500,000 2,027,814 0 472,186 49,318 

2010-11 Solid Waste - Equipment 

- USD

$250,000 0 0 250,000 0 

2010-11 Solid Waste - Equipment 

- USD

$275,000 145,714 0 129,286 0 

2010-11 Howard Campus FF&E $3,000,000 2,848,267 0 151,733 5,642 

2010-11 Redesign of 

Nashville.Gov Website

$55,000 55,000 0 0 0 

2010-11 Replace End-of-Life 

Equipment

$2,031,000 2,031,000 0 0 2,433 

2010-11 HIPAA Compliance 

Software

$254,180 247,253 0 6,927 0 
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ALL OTHER (Continued)  
 

Two Rivers Mansion 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2010-11 Enterprise Agreement $4,495,251 4,495,251 0 0 0 

2010-11 ITS Construction $2,564,568 2,547,676 0 16,892 87,600 

2010-11 EBS Improvements $1,690,000 1,690,000 0 0 0 

2010-11 Solid Waste - Equipment $475,000 336,336 0 138,664 116,350 

2010-11 Capital Contingency - 

GSD

$1,601,800 1,592,777 0 9,023 1,592,777 

2010-11 Capital Contingency - 

USD

$1,235,000 6,879 0 1,228,121 0 

2012-13 Construction - Data / 

Voice

$1,206,000 1,123,113 0 82,887 (5,794)

2012-13 Upgrade EoL SONET 

Network Infrastructure

$4,626,210 2,470,757 0 2,155,453 382,099 

2012-13 Nashville Website 

Redesign

$120,000 120,000 0 0 0 

2012-13 Storage Area Network 

Upgrades

$1,300,000 1,299,146 0 854 0 

2012-13 Employee Self-Service 

Portal

$614,800 614,800 0 0 0 

2012-13 Misc Building 

Improvements

$12,125,000 12,072,892 0 52,108 40,717 

2012-13 Mobile Device 

Management

$181,198 49,260 0 131,938 1,254 
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ALL OTHER (Continued)  
 

Information Technology Services (ITS) 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2012-13 Public Wireless Study $156,000 156,000 0 0 26,164 

2012-13 GSD FY13 Capital 

Contingency

$611,345 0 0 611,345 0 

2013-14 Misc Building 

Improvements

$19,644,000 16,629,997 0 3,014,003 697,807 

2013-14 Date and Voice for 

Construction Projects

$1,176,000 821,221 0 354,779 85,958 

2013-14 Upgrade EBS $3,825,000 3,457,349 0 367,651 426,023 

2013-14 Mobile Devices - 

Network Access

$407,000 248,127 0 158,873 0 

2013-14 Phase 3 - Upgrade 

Nashville Gov

$123,400 113,176 0 10,224 0 

2013-14 Online Alarm 

Registration - Metro 

Clerk

$20,000 0 0 20,000 0 

2013-14 VPN Solution $218,000 113,437 0 104,563 36,377 

2013-14 Microsoft ForeFront 

Identity Manager

$338,000 229,591 0 108,409 (13,156)

2013-14 Capital Contingency - 

GSD

$2,300,000 0 0 2,300,000 0 

2013-14 GSD Capital 

Contingency Funds

$15,000 0 0 15,000 0 

2013-14 Capital Contingency - 

USD

$977,000 0 0 977,000 0 
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ALL OTHER (Continued) 
 

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2015

2014-15 GSR Roofing / Building 

Maintenance

$7,000,000 451,304 0 6,548,696 218,612 

2014-15 GSR Energy 

Improvements

$4,000,000 125,097 0 3,874,903 68,897 

2014-15 ITS End of Life 

Networks

$1,450,000 1,240,908 0 209,092 287,430 

2014-15 ITS End of Life 

Telephone Systems

$1,200,000 542,356 0 657,644 256,961 

2014-15 ITS Data & Voice for 

Projects

$600,000 177,186 0 422,814 128,098 

2014-15 ITS WEBudget 

Replacement

$1,000,000 766,129 0 233,871 73,216 

2014-15 ADM GSD FY15 

Capital Contingency

$641,066 0 0 641,066 0 

Summary for ALL OTHER (71 Projects)

TOTALS $144,359,514 $116,728,439 $0 $27,631,075 $4,676,855
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

7 MNPS Maintenance Emergencies ($12,394) Negative balance offset by Revenue from State

for Energy Efficient Schools Program.

7 MNPS MNPS Energy Retrofits ($250,031) Negative balance offset by Revenue from State

FY 2010 for Energy Efficient Schools Program.

8 MNPS MNPS Capital Contingency ($328,035) Negative balance offset by insurance funds

FY 2010 received for Stratford roof damage. 

8 MNPS Schools - Capital Contingency ($469,568) Negative balance offset by insurance funds from 

FY 2011 Great American Insurance of ($348,075) and 

donations from Percy Priest PTO ($121,493).

10 MNPS Norman Binkley Renovation ($209,364) Net of ($467,061) in reversals and $257,697

in additional expenses.

11 MNPS Miscellaneous Construction ($531,391) Negative balance offset by insurance funds for

Projects hail damage to Rose Park roof ($501,344) and

property sale of ($80,200) for Eaton's Creek and

$50,153 in additional expenses.

11 MNPS Rose Park Middle School ($120,820) Net of ($124,815) in Hazard Waste reclasses

Renovation and $3,995 in additional expenses.

12 MNPS Roof Repairs and ($507,046) Negative balance offset by insurance funds

Replacements received for roof repairs and replacements.

12 MNPS Julia Green Elementary - ($7,000) Negative balance offset by donation of ($7,000)

Site Improvements from Julia Green PTO.

13 MNPS Plumbing Repairs and ($9,859) Reversal of two charges totaling ($9,859) on

Boiler Upgrades 5/31/15 from Mitchell Plumbing, Inc.

16 MNPS MNPS Security Upgrades ($9,850) Net of Reversal of Security Door charge of 

($11,016) and additional security camera charges 

of $1,166.

19 Public Bridges - GSD ($651) Negative balances offset by revenue transfers

Works from Water Dept.

19 General Metro Northeast ($524,010) Negative balances offset by revenue transfers

Services General Services Myatt Drive project.

20 Police DNA / Crime Lab ($10,315) Reversals of ($10,315) in equipment expenses.

Equipment

25 Parks Harpeth Greenway ($475,975) Negative balance offset by revenue from Fed /

Improvements State Grants and private donations.

26 MTA MTA - Rapid Transit ($233,709) Net of Reclass of ($268,878) over to Amp Project

Infrastructure and $35,169 in additional expenses. 
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

26 Parks Park Land Acquisition ($255,297) Negative balance offset by revenue from Fed /

Antioch State Grants.

26 Parks Parks - General Park ($15,900) Negative balance offset by revenue from external

Improvements donations.

26 Public Paving - GSD ($6,780) Subrogation Recovery of ($6,780) from Pinnacle

Works Bank clears the negative balance.

26 Public Roadway Projects - GSD ($247,093) Combination of revenues from Fed/State Grants,

Works Subrogation Payments and Transfers net of 

additional expenses.

26 Public Roadway Projects - USD ($1,468,870) Net of revenues from Fed/State Grants and 

Works additional expenses.

27 Parks Southeast Community Center - ($1,236) Revenue Transfer-In of ($1,236) for Travel

Planning Reimbursement

28 Parks Open-Space Plan - ($125,040) Net of revenues from Group Donations of 

Implementation ($177,877) and additional expenses.

29 Public Traffic Signals - GSD ($1,914) Credit from Stansell Electric of ($1,914).

Works

29 Parks Warner Park Project Match ($2,499) Reclass of Advertising Expenses of ($240) and

($2,259) from capital project to operating budget.

29 Parks Centennial Sportsplex - ($134,512) Reimbursement from Water Services.

Renovation

30 Parks Open Space / Riverfront ($4,174,557) MDHA TIF Reimbursements

Development

30 Public Paving / Resurfacing - GSD ($624,327) Reimbursement from Water Services for castings

Works Roads on man-holes.  Revenue offsets negative balances.

31 Public Sidewalks - GSD ($65,137) Net of ($602,908) in Fed/State grant

Works reimbursements and additional expenses.

31 Public Signalization - GSD ($167,908) Reclass of ($177,958) in engineering expenses and

Works $10,050 in additional expenses.

31 Parks Centennial Park Master Plan ($347,659) Reclass of ($300,000) in Land Improvements 

expenses and ($47,659) Engineering expenses.

33 Parks Open Space / Riverfront ($199,075) MDHA TIF Reimbursements

Development
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

39 ITS Construction - Data / Voice ($5,794) Net of reclass of ($47,970) in Mgmt Consultant 

salary to operational account on 6/30 and 

additional expenses.

40 ITS Microsoft ForeFront Identity ($13,156) Reversal of ($13,156) in Mgmt Consultant charges 

Manager to Microsoft Corp covered under contract.
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2015 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2016. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 521,343 169,187 352,156

 01403010  ADM ADA Compliance Projects 1,292,488 31,474 1,077,064 215,424

 01405010  ADM CJC Renovation 1,594,468 1,586,643 7,825

 01406010  ADM Energy RetroFit Projects 1,924,565 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 105,121 787,201 571,276

 01408010  ADM City Hall Closeout 9,510 1,854 7,593 1,917

 01409010  ADM Major Maint Facilities 703,656 647,725 681,381 22,275

 01410010  ADM Fulton CF to FY10 25,553,119 25,521,838 31,281

 01411010  ADM Metro Southeast 773,893 331,183 749,423 24,470

 01413010  ADM *Temp Train E911 548,642 548,642

 01414010  ADM Courthouse Closeout 248,647 1,301 227,321 21,326

 01415010  ADM * Relocation Costs 1,970 1,560 410

 01416010  ADM * Roofing Projects 2,289,775 22,856 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 18,000 907,274 142,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR *Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS * Construction 4,597,300 71,624 4,597,300 0 (0)

 14402010  ITS *Exchange/Directory Servic 917,748 16,300 917,748

 14403010  ITS Disaster Recovery BU Site 860,001 563,741 841,451 18,550

 14404010  ITS * Enterprise Services 1,008,367 1,008,367

 14405010  ITS *Platform Hardware Upgrade 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 20,128 4,817,229 3,531

 14407010  ITS * Network Replacement 299,353 168 299,353 (0) 0

 14408010  ITS * PBX System 140,914 22,866 140,914 0 (0)

 14409010  ITS Enterprise Info Systems 318,826 38,266 301,995 16,831

 14410010  ITS Network Info Security 854,716 235,891 814,095 (0) 40,621

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 86,685 86,685 92,981

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 519,645 1,563,789 407,002

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 52,965 372,635 105,491

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 186,370 1,175,254 313,910

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 24,443 24,443 319,357

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663

 31410010  POL West Precinct FY10 11,252,500 760 11,157,610 94,890
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 32403010  FIR* Master Plan CF FY10 10,782,441 16,763 10,782,441

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 5,242,874 6

 40402010  PAR * General Park Improvement 151,000 2,100 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 750 455,304 (6,304)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 (2,185) 500,000

 40411010  PAR Land Acq Antioch 650,000 346,784 739,305 (89,305)

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 1,273,056 4,561,084 3,635,166

 42402010  PW Bridges GSD 5,372,310 17,475 5,372,310 0

 42404010  PW Information Systems GSD 1,467,229 500 733,291 733,938

 42405010  PW * Paving GSD 9,645,038 (2,702) 9,651,818 (6,780)

 42407010  PW Roadway Projects GSD 5,694,972 48,892 5,969,724 (274,752)

 42409010  PW Sidewalks GSD 2,976,945 23,631 2,964,250 12,695

 42412010  PW Traffic GSD 1,096,185 1,094,871 1,314

 42414010  PW * Closeout Prior FY10 GSD (100)

 42490009  PW GSD First Ave / Riverfront 60,646 60,646 60,646

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 7,860 27,033 455,147

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 (43,739) 3,075,154 424,846

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 5,033,576 168,089,347 (0) 11,253,376
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01410011  ADM Peterbilt Projects 16,000,000 525,973 16,520,253 (520,253)

 01411011  ADM Hickory Hollow Projects 18,000,000 2,122,853 17,996,243 3,757

 10401011  GSR Howard Office Bldg FF&E 3,000,000 285,799 2,848,267 151,733

 10402011  GSR Clifford Allen Renovation 2,500,000 49,318 2,027,814 472,186

 10403011  GSR Misc Building Improvements 4,750,000 77,133 4,750,000

 10404011  GSR Highland Heights Renovatio 10,000,000 219,871 9,962,085 37,915

 10405011  GSR North Nash Infrastructure 3,680,000 3,109,153 3,680,000

 14401011  ITS Construction 2,564,568 570,343 2,547,676 (0) 16,892

 14402011  ITS * End of Life Equipment 2,031,000 5,686 2,031,000

 14403011  ITS * EA Microsoft Year 1 4,495,251 19,522 4,495,251

 14404011  ITS *EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 254,180 112,233 247,253 (0) 6,927

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 258,517 3,550,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL * Midtown Hills Land/Const 6,748,200 22,088 6,748,200

 32403011  FIR Master Plan Implementation 7,500,000 51,564 7,483,599 16,401

 39401011  LIB Bellevue Lib Planning/Land 1,164,000 737,277 1,070,148 93,852

 40402011  PAR New Sevier Community Ctr 4,000,000 118 3,998,167 1,833

 40403011  PAR Greenway Projects 3,250,000 201,627 2,474,954 775,046

 40405011  PAR Open Space Revolving Fund 5,000,000 63,856 5,132,711 (132,711)

 40406011  PAR Centennial Prk Master Plan 500,000 380,211 487,069 12,931

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 28,278 1,994,601 5,399

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 37,610 308,658 6,342

 40414011  PAR Shelby Park Master Plan 1,000,000 993,959 6,041

 40415011  PAR North Nashville Greenway 1,601,800 1,601,800 1,601,800

 42402011  PW Bridges GSD 4,000,000 167,323 4,056,171 (56,171)

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 44,645 6,948,989 51,011

 42407011  PW Bikeways GSD 2,500,000 435,959 2,265,424 234,576

 42409011  PW Sidewalks GSD 7,500,000 303,359 7,278,542 221,458

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 68,619 14,981,914 138,086

 42418011  PW Traffic Signals/Equip GSD 2,500,000 7,292 2,285,958 0 214,042

 42419011  PW Solid Waste Fac/Equip GSD 475,000 142,386 336,336 138,664

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 48,363 504,532 295,468

 78404011  MTA RTA Grant Local Match 250,000 28 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 77,037 6,949,082 918

40011  GSD FY11 Capital Projects Fund 160,994,000 11,775,840 157,529,406 (0) 3,464,594
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Description Budget ITD 

(JA)

Year to  Date 

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 611,345 611,345

 10403013  GSR Misc Building Improvements 12,125,000 190,903 12,072,892 52,108

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 10406013  GSR Infrastructure 472,613 472,613 (472,613)

 14401013  ITS Construction Data/Voice 1,206,000 415,095 1,123,113 82,887

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,626,210 1,120,024 2,470,757 2,155,453

 14403013  ITS *Storage Area Ntwrk Upgrad 1,300,000 73,166 1,299,146 854

 14404013  ITS Mobile Device Management 181,198 1,255 49,260 131,938

 14405013  ITS* Nashville Website Redesig 120,000 120,000

 14406013  ITS * Public Wireless Study 156,000 126,423 156,000

 14407013  ITS *Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 105,792 79,427 79,427 26,365

 31402013  POL DNA/Crime Lab Equipment 4,000,000 57,399 3,534,814 465,186

 31403013  POL IT Upgrades 2,000,000 988,831 1,988,253 11,747

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 8,112 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 1,259,390 2,265,586 2,734,414

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 4,431,896 8,570,666 929,334

 39401113  LIB * Archive Planning 500,000 (6,032) 500,000

 39401213  LIB Archive Renov Main Library 1,940,000 919,506 1,933,159 6,841

 40401013  PAR Greenway Projects 3,915,866 417,269 3,501,053 (0) 414,814

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 1,373,992 1,993,555 6,445

 40404013  PAR Shelby Park Master Plan 2,500,000 592,502 2,444,880 (0) 55,120

 40405013  PAR Mountain Bike 1,000,000 72 969,087 30,913

 40406013  PAR Centennial Sportsplex 1,326,583 (110,873) 1,039,294 287,289

 40407013  PAR Ft Nashborough 1,000,000 304,442 448,932 551,068

 40408013  PAR Dog Parks 1,000,000 15,205 557,387 442,613

 40409013  PAR Deferred Maintenance 5,757,551 29,390 5,140,570 0 616,981

 40410013  PAR Open Space Riverfront Devl 15,000,000 289,826 10,498,499 4,501,501

 40411013  PAR North Nashville Greenway 2,013,655 2,013,655 2,013,655

 42401013  PW Sidewalks GSD 12,000,000 (124,347) 6,517,698 5,482,302

 42402013  PW Paving/Resurfacing GSD 20,000,000 792,637 20,081,841 (81,841)

 42403013  PW Bikeways GSD 3,000,000 (107,604) 492,237 2,507,763

 42404013  PW Bridges GSD 4,750,000 1,603,737 4,129,394 620,606

 42405013  PW Corridor Redevelopment GSD 7,500,000 4,368,713 5,488,744 2,011,256

 42406013  PW Road Projects GSD 10,000,000 3,737,275 8,433,031 1,566,969

 42407013  PW Signalization GSD 4,750,000 204,476 4,054,614 695,386

 78402013  MTA Grant Matches 4,292,000 298,341 4,292,000

 78403013  MTA Murfreesboro Road BRT 4,800,000 856,423 2,943,848 1,856,152

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 153,257 3,144,299 215,701

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 2,615,702 2,615,702 884,298

 78408013  MTA Grant Matches Special 3,158,000 237,631 2,409,140 748,860

 78409013  MTA RTA -Property Improvements 50,000 16,774 36,257 13,743

40013  GSD FY13 Capital Projects Fund 197,660,000 29,716,503 167,493,710 (0) 30,166,290
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40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 15,000 15,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 19,644,000 7,711,022 16,629,997 3,014,003

 10410014  GSR One Stop Permit Center 3,000,000 242,503 2,518,916 481,084

 10411014  GSR Initial Planning New ECC 500,000 21,600 138,821 361,179

 10412014  GSR North Nashville Greenway 5,600,000 4,703,656 5,600,000

 14401014  ITS Construction Data/Voice 1,176,000 443,092 821,221 354,779

 14402014  ITS Upgrade EBS 3,825,000 764,732 3,457,349 367,651

 14403014  ITS Mobile Devices/Ntwk Access 407,000 137,967 248,127 158,873

 14404014  ITS Phase 3-Nashville gov 123,400 7,941 113,176 10,224

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 36,377 113,437 104,563

 14407014  ITS MS ForeFront Identity Mgr 338,000 229,591 229,591 108,409

 14408014  ITS Public WiFi Internet PubSp 417,600 7,912 24,742 392,858

 14411014  ITS Lentz - Tech 137,000 40,629 122,816 14,184

 14412014  ITS Midtown Hills Prec - Tech 602,945 273,685 416,699 186,246

 14413014  ITS SE Library Center - Tech 316,055 210,532 252,244 63,811

 32403014  FIR Master Plan Implementation 10,000,000 5,342,625 5,346,305 4,653,695

 39401014  LIB Miscellaneous Maintenance 4,000,000 2,380,119 3,660,762 (0) 339,238

 39402014  LIB Limitless Library MS 1,000,000 703,650 1,000,000

 40401014  PAR Greenway Projects 3,000,000 680,684 1,502,306 1,497,694

 40403014  PAR Centennial Prk Master Plan 1,500,000 905,095 1,044,508 455,492

 40404014  PAR Shelby Park Master Plan 1,500,000 31,779 174,966 1,325,034

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 4,029,627 6,526,424 1,473,576

 40410014  PAR Open Space Riverfront Devl 24,500,000 24,574,132 24,750,000 (250,000)

 40411014  PAR Nashville Zoo 5,000,000 4,767,403 5,000,000

 40420014  PAR First Ave / Riverfront 500,000 500,000 500,000

 42401014  PW Sidewalks GSD 8,000,000 3,139,607 7,447,978 552,022

 42402014  PW Paving/Resurfacing GSD 20,000,000 14,806,805 17,342,582 2,657,418

 42403014  PW Bikeways GSD 2,000,000 602,827 602,827 1,397,173

 42404014  PW Bridges GSD 18,000,000 (1,397,783) 81,366 17,918,634

 42406014  PW Road Projects GSD 25,000,000 6,494,853 9,530,611 15,469,389

 42407014  PW Signalization GSD 2,000,000 904,374 1,945,851 54,149

 67401014  GHO * STAR Technology Proj 2,300,000 977,884 2,300,000

 78401014  MTA The AMP 7,500,000 989,707 1,891,096 5,608,904

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 2,145,297 2,163,125 86,875

 78404014  MTA Grant Match-RTA thru MTA13 750,000 403,711 526,058 223,942

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 311,537 1,886,643 113,357

 78409014  MTA Myatt Building Renovations 1,500,000 52,673 1,248,070 251,930

40014  GSD FY14 Capital Projects 201,000,000 89,927,849 139,908,615 (0) 61,091,385
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40015  GSD FY15 Capital Projects

 01401015  ADM GSD FY15 Cap Contingency 641,066 641,066

 10401015  GSR Roofing/Building Maintenan 7,000,000 451,304 451,304 6,548,696

 10402015  GSR Energy Improvements 4,000,000 125,097 125,097 3,874,903

 10403015  GSR Judicial Campus Master Pla 1,500,000 1,342,854 1,342,854 157,146

 10404015  GSR Farmers Mkt Upgrade 500,000 39,792 39,792 460,208

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 542,356 542,356 657,644

 14403015  ITS End of Life Networks 1,450,000 1,240,908 1,240,908 209,092

 14404015  ITS Data & Voice for Projects 600,000 177,186 177,186 422,814

 14405015  ITS WEBudget Replacement 1,000,000 766,129 766,129 233,871

 14406015  ITS *North Nash Infrastructure 1,900,000 1,900,000 1,900,000

 14407015  ITS Fire Station 19 84,800 84,800

 14408015  ITS Fire Station 20 73,200 73,200

 31401015  POL Murfreesboro Rd Project 3,208,934 3,208,934 3,208,934

 32401015  FIR Master Plan Implementation 9,842,000 1,418,002 1,418,002 8,423,998

 32402015  FIR Major Equip/Mini Pumper 2,000,000 2,000,000

 39401015  LIB Miscellaneous Maintenance 4,000,000 276,861 276,861 3,723,139

 39402015  LIB Limitless Library Upgrade 1,000,000 313,417 313,417 686,583

 40401015  PAR Greenway Projects 3,000,000 2,084,374 2,084,374 915,626

 40402015  PAR Warner Park Master Plan 5,000,000 219,821 219,821 4,780,179

 40403015  PAR CentennialPark Master Plan 4,000,000 2,389,138 2,389,138 1,610,862

 40404015  PAR Open Space 2,000,000 1,350,613 1,350,613 649,387

 40405015  PAR Stones River/Ravenwood 2,500,000 13,609 13,609 2,486,391

 40406015  PAR Deferred Maintenance 8,000,000 3,652,429 3,652,429 4,347,571

 40407015  PAR Master Plan Update 500,000 500,000

 40408015  PAR Madison/SE Community Ctr 1,000,000 273,059 273,059 726,941

 40409015  PAR Nashville Zoo 10,000,000 274,726 274,726 9,725,274

 42401015  PW Sidewalks GSD 17,000,000 5,021,405 5,021,405 11,978,595

 42402015  PW Paving/Resurfacing GSD 30,000,000 2,981,740 2,981,740 27,018,261

 42403015  PW Traffic/Signal Controls GSD 8,000,000 2,129,887 2,129,887 5,870,113

 42404015  PW Bridges GSD 6,000,000 1,230,938 1,230,938 4,769,062

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 743,695 743,695 1,256,305

 67401015  GHO IT System Replace/McKesson 1,200,000 1,199,808 1,199,808 192

 67402015  GHO Medical Equipment 1,800,000 1,440,787 1,440,787 359,213

 78401015  MTA - Grant Match 3,350,000 3,350,000

 78402015  MTA Building Renovations 2,000,000 4,327 4,327 1,995,673

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 208,202 208,202 791,798

 78406015  MTA Replacement Buses/Vehicles 8,300,000 760,897 760,897 7,539,103

40015  GSD FY15 Capital Projects 161,000,000 37,782,294 37,782,294 123,217,706

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111  *GSD Cap Proj Nash St CommColl

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  *GSD Cap Proj Nash St CommColl 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 69,780 6,383,671 (2,040)

40112  GSD 2012 QECB Energy Conserv 6,381,631 69,780 6,442,040 (60,409)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 (9,950) 29,490,800 509,200

 40410113  PAR Open Space/Riverfront Dev 5,000,000 1,335,475 4,797,595 202,405

 40420113  PAR Paving/Maintenance 2,500,000 250,148 1,760,145 739,855

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 88,540 6,188,580 811,420

40113  GSD FY13B Capital Projects 47,000,000 1,664,212 42,422,295 4,577,705

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 5,878,357 6,257,842 8,742,158

40114  GSD FY14B 4% Capital Projects 15,000,000 5,878,357 6,257,842 8,742,158

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 489,265 761,490 8,226,457

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 489,265 1,642,715 8,289,538

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 2,105,405 521,206,333 (25,488,028)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 2,105,405 567,507,041 (11,867,732)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 4,496,561 15,066,461 (66,461)

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 4,496,561 15,495,924 (495,924)
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40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 42,271,265 69,426,180 (69,426,180)

 64429020  SPA Ballpark Garage Design 13 (312,000)

40290  SPA Ballpark Pub Imp Rev Bonds 41,959,265 75,404,206 (75,404,206)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 (4,928,325)

 42412001  PW Sidewalks & Bikeways (3,925) 759,716 (759,716)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,206,715 (3,206,715)

 42412004  PW Traffic & ITS 468,496 13,186,236 (13,186,236)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 (10,669,726)

 42412011  PW Resurface Tulip Grove Rd 1,934,099 2,391,773 (2,391,773)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 75,771 640,410 (640,410)

 42412014  PW Harding Place Sidewalks (21,100) (21,100) 21,100

40300  GSD Public Works Construction 2,453,341 36,331,521 (36,331,521)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 6,849 41,996 (41,996)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 6,849 2,331,120 (831,120)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40401  GSD 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 36 9,637,482 362,518

40430  Sheriff Non-Bond FundedCapProj 10,000,000 36 9,637,482 362,518

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)
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40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 22,309 721,783 (548,788)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 1,369,078 1,721,102 (1,721,102)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421050  PAR Centennial Master Plan Sup 300,000 450,800 450,800 (150,800)

40440  Parks Non-Bond Funded CapProj 1,636,234 1,842,187 3,842,431 (2,206,197)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  *General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 14,322,771 21,493,556 28,506,444

41113  GSD Stormwater S/F FY13B Cap 50,000,000 14,322,771 21,493,556 28,506,444

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 3,172,779 6,979,865 620,135

41440  Parks W Riverfront MDHA Grant 7,600,000 3,172,779 6,979,865 620,135

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 (199,534) 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 58,206 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492
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45009  MNPS FY10 Capital Projects (Cont.)

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 468,705 9,184,856 (13,344)

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 327,377 48,218,379 (341,379)

45011  MNPS FY11 Capital Projects

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS*Misc Constr. Projects 1,280,378 21,317 1,263,538 16,840

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,681,260 12,192 13,681,260

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects 27,000,000 33,509 27,452,798 (452,798)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS Antioch Middle Renovation 11,000,000 1,339,081 10,593,240 406,760

 80404413  MNPS N Binkley 10 CR Add&Renov 7,405,000 615,299 7,105,226 299,774

 80404513  MNPS John Early Midd 12 CR Add 3,324,259 1,569,629 1,681,639 1,642,620

 80404713  MNPS*Julia Green ES Land/Plan 1,002,298 8,796 1,002,298

 80404813  MNPS Joelton Middle Renovation 8,372,174 1,044,916 8,314,161 58,013

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 (394) 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 336,338 3,301,894 398,106

 80405313  MNPS Rose Park Middle Renovat 8,500,000 547,000 8,231,434 268,566

 80405413  MNPS Hume Fogg Gym Add / Land 8,188,567 6,979,780 7,968,661 219,906

 80405513  MNPS Stratford High Renovation 20,100,000 13,542,931 14,306,071 5,793,929

 80405613  MNPS*Misc Maintenance Projects 3,000,000 114,757 3,000,000

 80405713  MNPS Misc Constr. Projects 4,117,314 417,539 4,520,059 (402,744)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

45013  MNPS FY13 Capital Projects 92,374,355 26,515,669 83,689,426 8,684,930

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 12,870,825 13,639,777 3,259,223

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 2,081,501 2,712,300 366,700

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 2,142,892 2,351,679 753,321

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 2,280,575 2,378,999 700,001

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 2,370,596 2,484,116 594,884

 80404914  MNPS Waverly Belmont El Add/Rn 10,153,151 8,707,483 8,973,062 1,180,089

 80405014  MNPS Goodlettsville Mid Replac 19,341,577 5,279,495 5,962,982 13,378,594
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45014  MNPS FY14 Capital Projects (Cont.)

 80405114  MNPS*Julia Green Elem Site Imp 288,914 41,158 295,914 (7,000)

 80405214  MNPS*McGavock H FireSafety Imp 513,679 231,382 513,679

 80405314  MNPS Technology Improvements 7,374,355 1,787,363 7,318,529 55,826

 80405414  MNPS*Bus Replacements 3,000,000 1,360,671 3,000,000

 80405514  MNPS ADA Compliance/Accommod 1,000,000 942,310 998,680 1,320

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 698,788 939,451 60,549

 80405714  MNPS*Asphalt Paving 1,000,000 490,027 1,000,000

 80405814  MNPS Casework/Funiture/Lab Upg 1,734,156 980,128 986,143 748,013

 80405914  MNPS Emerg Construction Proj. 2,824,548 1,315,666 2,373,268 451,280

 80406014  MNPS HVAC Upgrades/Replacement 4,673,278 2,915,611 4,654,686 18,592

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,296 2,205,112 2,490,141 10,155

 80406214  MNPS Roof Repair/Replacement 3,000,000 975,451 3,616,343 (616,343)

 80406314  MNPS Security Upgrades 4,752,924 1,483,475 4,607,319 145,604

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 812,603 101,658 401,377 411,225

 80406614  MNPS HS&MS Stadium Upg 300,000 57,523 94,163 205,837

 80406714  MNPS MS Athletic Fields 300,000 15,908 15,908 284,092

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 596,722 146,017 538,507 58,215

 80407014  MNPS*Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS*Maint/Furniture allocatio 34,199 34,199

45014  MNPS FY14 Capital Projects 99,000,000 51,481,614 76,084,457 22,915,543

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 1,391,180 1,391,180

 80404015  MNPS Glencliff Elem Addition 3,700,000 217,520 217,520 3,482,480

 80404215  MNPS OvertonCluster ES-options 16,610,000 4,338,955 4,338,955 12,271,045

 80404315  MNPS Ruby Major Elem Addition 3,500,000 151,314 151,314 3,348,686

 80404415  MNPS MLK Magnet Addition 6,900,000 647,776 647,776 6,252,224

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 105,055 105,055 884,945

 80404715  MNPS Cane Ridge Elem Land 650,000 650,000

 80404815  MNPS Glenview Elem Addition 4,200,000 123,709 123,709 4,076,291

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 915,962 915,962 22,084,038

 80405015  MNPS Tusculum Elem Replacement 17,300,000 287,495 287,495 17,012,505

 80405115  MNPS Pre-K Casa Azafran 694,108 670,693 670,693 23,415

 80405315  MNPS Technology 15,064,712 13,433,131 13,433,131 1,631,580

 80405415  MNPS Bus/Vehicle Replacements 10,000,000 9,819,368 9,819,368 180,632

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 281,522 281,522 518,478

 80405615  MNPS Asbestos Environ Upgrades 600,000 62,997 62,997 537,003

 80405715  MNPS Roof Repairs 268,619 69,409 69,409 199,210

 80405815  MNPS Security Upgrades 480,000 243,109 243,109 236,891

 80405915  MNPS Music Makes Us 420,000 163,917 163,917 256,083

 80406015  MNPS Maint-Asphalt Paving 400,000 175,539 175,539 224,461

 80406115  MNPS Maint-Elevator&Electronic 300,000 148,049 148,049 151,951

 80406215  MNPS Maint-Steam Water Sewer P 1,500,000 998,077 998,077 501,923
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Balance

45015  MNPS FY15 Capital Projects (Cont.)

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 290,380 290,380 209,620

 80406415  MNPS Maint-Steam Boiler Replac 1,000,000 305,080 305,080 694,920

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 800,000

 80406615  MNPS Emerg Maint./Entry Vestib 1,200,000 340,404 340,404 859,596

 80406715  MNPS Roof Replacement 1,731,381 609,146 609,146 1,122,235

45015  MNPS FY15 Capital Projects 114,000,000 34,398,607 34,398,607 79,601,393

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS * QSCB Dupont Elem Roof 544,059 611,158 (67,099)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 489,702

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 3,283,519

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 300,820

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 4,283,864

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 403,688

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS *QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 307,381

 80400650  MNPS * QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 480,450

 80400897  MNPS *QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 1,115,780

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 142,880

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 2,265,065

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 607,528

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 2,210,061

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 409,897

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS *QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS * QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 733,583

 80402440  MNPS * QSCB Hillwood Library 200,000 200,000

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 6,037,982

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 4,640,707

45107  *MNPS FY11 Qualified SchCapPrj 35,273,957 35,622,099 (348,142)
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45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,000,000 15,250,031 (250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,000,000 15,250,031 (250,031)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 525 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 525 6,000,000

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 15,000 23,220 (8,220)

 80427000  MNPS * ARRA QSCB Admin 266,036 212,803 53,233

 80427001  MNPS *ARRA QSCB Stratford Prog 35,000 55,147 (20,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 12,000 18,382 (6,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 30,000 68,188 (38,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 33,037 111,174 (78,137)

 80427005  MNPS * ARRA QSCB Dodson Roof 87,181 108,410 (21,229)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,918,442 3,919,138 (696)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,099,968 2,053,167 46,800

 80427345  MNPS * ARRA QSCB Glenview Elem 2,285,278 2,291,059 (5,781)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,429,790 3,458,263 (28,474)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,408 834,405 3

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 369,516

 80427784  MNPS * ARRA QSCB Wharton Elem 7,757,577 7,650,358 107,219

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 21,173,232 0

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 3,029,979 4,683,450 1,719,203

 42401010  PW USD Bikeways 889,977 122,512 875,756 14,221

 42403010  PW * USD Bridges 797,804 (29,403) 797,804

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 7,226,761 23,720 8,695,631 (1,468,870)

 42410010  PW USD Sidewalks 2,277,325 24,344 2,249,354 27,971

 42413010  PW USD Traffic 681,213 677,077 4,136

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 42480010  PW USD First Ave / Riverfront 1,475,353 1,475,353 1,475,353

 65402010  W&S * SW USD Drain GO Closeout 177,159 (374) 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 4,646,131 47,993,171 662,113
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48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 49,035 499,978 22

 42406011  PW USD Paving/Resurfacing 5,000,000 141,381 4,897,222 102,778

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 27,172 4,868,298 131,702

 42413011  PW USD Traffic Signals/Equip 1,500,000 95,393 1,482,794 (0) 17,206

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 312,981 11,900,886 (0) 2,359,114

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 31,015 3,988,338 11,662

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 562,842 2,328,779 171,221

 42486113  PW USD Paving/Road Projects 5,000,000 728,594 4,958,644 41,356

48113  USD FY13B Capital Projects 13,000,000 1,322,451 11,590,266 1,409,734

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 155,505 6,492,507 2,007,493

49107  DES MCC Infrastructure FY11 CP 8,500,000 155,505 6,492,507 2,007,493

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 407,131 2,549,668 369,722

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 407,131 3,623,640 1,705,750

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 24,428,100 13,871,900

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 29,659,996 20,340,004
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2015 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2015 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2015 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 758,413 481,287 277,126 0 277,126

005  Election Commission 29,880 0 29,880 0 29,880

006  Law 351,279 91,034 260,245 0 260,245

007  Planning Commission 81,995 61,858 20,137 0 20,137

008  Human Resources 410 0 410 0 410

010  General Services 18,222,956 10,336,487 7,886,469 0 7,886,469

011  Historical Commission 135,475 7,675 127,800 0 127,800

014  Information Tech. Services 10,724,735 6,644,652 4,080,083 0 4,080,083

015  Finance 5,793,164 103,103 5,690,061 0 5,690,061

016  Assessor of Property 304,449 74,139 230,310 0 230,310

017  Trustee 3,811 0 3,811 0 3,811

018  County Clerk 291,609 13,301 278,308 0 278,308

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 0 15,253 0 15,253

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 54,056 3,850 50,206 0 50,206

025  Clerk and Master - Chancery 295,140 2,847 292,293 0 292,293

026  Juvenile Court 30,598 15,762 14,836 0 14,836

027  General Sessions Court 208,088 44,429 163,659 0 163,659

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2015
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 1,233,393 798,179 435,214 0 435,214

029  Justice Integration Services 1,049,736 802,669 247,067 0 247,067

030  Sheriff 1,074,196 413,749 660,447 0 660,447

031  Police 3,842,015 1,307,225 2,534,790 0 2,534,790

032  Fire 4,800,412 2,255,558 2,544,854 0 2,544,854

033  Codes Administration 142,464 2,140 140,324 0 140,324

034  Beer Board 769 770 (1) 0 (1)

035  Agricultural Extension 1,500 1,498 2 0 2

036  Soil and Water Conservation 16 0 16 0 16

037  Social Services 5,845 5,845 0 0 0

038  Health 1,476,609 624,233 852,376 0 852,376

039  Public Library 8,633,080 5,045,119 3,587,961 0 3,587,961

040  Parks 2,051,330 1,171,783 879,547 0 879,547

041  Arts Commission 69,600 7,604 61,996 0 61,996

042  Public Works 2,814,460 141,082 2,673,378 0 2,673,378

045  *Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 13,228 1,538 11,690 0 11,690

049  Office of Emergency Mgmt 36,500 26,166 10,334 0 10,334

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2015
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

060  Farmer's Market 121,929 14,401 107,528 0 107,528

061  Municipal Auditorium 2,020,372 1,458,800 561,572 0 561,572

062  State Fair Board 178,877 90,285 88,592 0 88,592

064  Sports Authority 39 0 39 0 39

067  General Hospital 2,092,892 1,723,338 369,554 0 369,554

075  Metro Action Commission 18,992 4,901 14,091 0 14,091

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2015
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